## **ENGINEERING CHANGE ORDER FORM**

ECO#	Requestor	Date Issued	Approved By	Date Approved	Executed By	Date Executed
	Matthew	1/25/25	Wyatt	1/25/25	Wyatt	1/25/25
1	Manke		Patterson		Patterson	

Please select the appropriate effectivity level of changes:

- A: Clerical No impact to production
- B: **No Delay** Incorporate as routine parts availability allows
- C: Immediate All new production must be built to new revision
- D: **Rework Stock** All production inventory must be reworked to the new revision
- E: Rework Finished Goods No shipment to old revision
- F: Scrap Stock Scrap all materials produced to the old revision

Old	New	Effectivity	Effectivity
Doc	Doc	Level	Date
Rev.	Rev.		
N/A	N/A	INITIAL	1/25/25
		RELEASE	
	Doc Rev.	Doc Doc Rev. Rev.	Doc Doc Level Rev. Rev.  N/A N/A INITIAL

## **Description of Changes:**

**INITIAL RELEASE**